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ESTIMATE RUN 06/18/2020

ESTIMATE SUMMARY 16:33:14

CONTID: C22704         ESTIMATE NO: 0007 PROG 2005

PCN: 22704-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 VMS BOARDS EAST AND WEST PERCENT TIME:

PROJECT NO: FSA076A-010                   

I-76: VMS BOARDS EAST AND WEST

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,704,150.71 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,533,000.00 NON-PARTICIPATING 388,528.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-190,357.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.33

WORK DAYS

WORK DAYS

89.87%

172,573.12

388,528.80

198,171.32

198,171.32

$

$

$

$

921.00

1,530,656.59

1,531,577.59

53,360.72

1,584,938.31

-22,995.00

0.00

1,561,943.31

0.00

AMOUNT DUE 1,561,943.31 198,171.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 198,171.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

LOGAN WASHINGTON

64.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/23/201905/30/2020

07/18/2019

07/31/2019

08/19/2019

08/23/2019
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PCN: 22704-BID    ESTIMATE RUN 06/18/2020

PROJECT: FSA076A-010                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,186.001.000

0.00

1.000

L S 

1,186.00000

0010 Potholing 2.500

0.000

203-01597  
 

54.782.500

0.00

70.000

HOUR

21.91000

0015 *Erosion Log Type 1 (12 Inch) 1,187.000

70.000

208-00002  
 

7,542.001,257.000

420.00

1,257.000

LF  

6.00000

0020 *Aggregate Bag 40.000

0.000

208-00035  
 

400.0040.000

0.00

40.000

LF  

10.00000

0025 Concrete Washout Structure 7.000

0.000

208-00045  
 

1,610.007.000

0.00

7.000

EACH

230.00000

0026 Sweeping (Sediment Removal) 11.250

0.000

208-00106  
 

1,743.7511.250

0.00

11.250

HOUR

155.00000

0030 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,077.00000

0035 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

9,667.00000

0040 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

8,463.00000

0045 *Drilled Shaft (36 Inch) 126.000

0.000

503-00036  
 

41,706.00126.000

0.00

126.000

LF  

331.00000

0050 *Drilled Shaft (48 Inch) 224.000

0.000

503-00048  
 

86,912.00224.000

0.00

224.000

LF  

388.00000
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PCN: 22704-BID    ESTIMATE RUN 06/18/2020

PROJECT: FSA076A-010                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Guardrail Type 3 (6-3 Post Spacing) 1,137.500

0.000

606-00301  
 

52,325.001,137.500

0.00

1,138.000

LF  

46.00000

0060 *End Anchorage Type 3D 7.000

0.000

606-01340  
 

14,294.007.000

0.00

7.000

EACH

2,042.00000

0065 *End Anchorage (Flared) 7.000

0.000

606-02005  
 

24,150.007.000

0.00

7.000

EACH

3,450.00000

0070 Fence (Plastic) 560.000

0.000

607-11525  
 

2,800.00560.000

0.00

560.000

LF  

5.00000

0075 Location Marker (Fiber Optic)(Dome) 1.000

6.000

612-00260  
 

378.007.000

324.00

7.000

EACH

54.00000

0080 1/2 Inch Electrical Conduit 222.000

0.000

613-00050  
 

3,774.00222.000

0.00

222.000

LF  

17.00000

0085 2 Inch Electrical Conduit 25.000

10.000

613-00200  
 

2,345.0035.000

670.00

35.000

LF  

67.00000

0090 *3 Inch Electrical Conduit (Bored) 315.000

0.000

613-00306  
 

10,395.00315.000

0.00

315.000

LF  

33.00000

0095 2 Inch Electrical Conduit (Plastic) 1,533.000

0.000

613-01200  
 

16,863.001,533.000

0.00

1,650.000

LF  

11.00000

0100 3 Inch Electrical Conduit (Plastic) 690.000

70.000

613-01300  
 

6,840.00760.000

630.00

760.000

LF  

9.00000

0105 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

63.000

613-04200  
 

63.0063.000

63.00

63.000

LF  

1.00000
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PCN: 22704-BID    ESTIMATE RUN 06/18/2020

PROJECT: FSA076A-010                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Type Two Pull Box 2.000

3.000

613-07002  
 

4,370.005.000

2,622.00

5.000

EACH

874.00000

0115 Pull Box (11"x18"x12") 7.000

-1.000

613-07011  
 

4,614.006.000

-769.00

6.000

EACH

769.00000

0120 Pull Box (24"x36"x24") 7.000

0.000

613-07023  
 

11,781.007.000

0.00

7.000

EACH

1,683.00000

0125 Wiring 0.000

0.500

613-10000  
 

34,556.000.500

34,556.00

1.000

L S 

69,112.00000

0130 Concrete Foundation Pad 1.000

0.000

613-40000  
 

1,153.001.000

0.00

1.000

EACH

1,153.00000

0135 Lighting Control Center (Pedestal Only) 1.000

0.000

613-50105  
 

5,627.001.000

0.00

1.000

EACH

5,627.00000

0140 Service Meter Cabinet 4.000

1.000

613-80130  
 

4,945.005.000

989.00

5.000

EACH

989.00000

0145 Structure Mounted Disconnect Switch 0.000

7.000

613-80274  
 

4,312.007.000

4,312.00

7.000

EACH

616.00000

0150 Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint Di 

0.000

7.000

613-81700  
 

4,312.007.000

4,312.00

7.000

EACH

616.00000

0155 Variable Message Sign LED (Overhead) 4.500

1.800

614-10147  
 

439,097.406.300

125,456.40

7.000

EACH

69,698.00000

0155 MATERIAL ALLOWANCE 2.500

-1.800

37,779.000.700

-97,146.00EACH

53,970.00000
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PCN: 22704-BID    ESTIMATE RUN 06/18/2020

PROJECT: FSA076A-010                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Monotube Overhead Sign Bridge (Install Only) 6.000

1.000

614-42500  
 

70.007.000

10.00

7.000

EACH

10.00000

0165 Communications Cabinet (Type 2) 5.000

2.000

614-72832  
 

69,440.007.000

19,840.00

7.000

EACH

9,920.00000

0165 MATERIAL ALLOWANCE 2.000

-2.000

0.000.000

-15,760.00EACH

7,880.00000

0170 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

7.000

EACH

2,621.00000

0170 MATERIAL ALLOWANCE 7.000

0.000

7,854.007.000

0.00EACH

1,122.00000

0175 Weather Monitoring System 0.000

1.800

614-86741  
 

96,499.801.800

96,499.80

2.000

EACH

53,611.00000

0175 MATERIAL ALLOWANCE 2.000

-1.800

7,727.720.200

-69,549.48EACH

38,638.60000

0180 Closed Circuit Television 4.000

3.000

614-87320  
 

27,573.007.000

11,817.00

7.000

EACH

3,939.00000

0180 MATERIAL ALLOWANCE CCTV Cameras 3.000

-3.000

0.000.000

-7,902.00EACH

2,634.00000

0185 Closed Circuit Television Pole with Lowering Device 
(50 Feet 

7.000

0.000

614-87364  
 

110,383.007.000

0.00

7.000

EACH

15,769.00000

0185 MATERIAL ALLOWANCE CCTV Poles 0.000

0.000

0.000.000

0.00EACH

12,500.00000
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PCN: 22704-BID    ESTIMATE RUN 06/18/2020

PROJECT: FSA076A-010                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Construction Surveying 1.062

0.000

625-00000  
 

17,953.111.062

0.00

1.062

L S 

16,905.00000

0195 *Mobilization 1.000

0.000

626-00000  
 

101,587.911.000

0.00

1.000

L S 

101,587.91000

0200 *Flagging 37.000

18.000

630-00000  
 

165.0055.000

54.00

55.000

HOUR

3.00000

0205 *Uniformed Traffic Control 37.000

18.000

630-00003  
 

6,325.0055.000

2,070.00

55.000

HOUR

115.00000

0210 *Traffic Control Inspection 43.000

9.000

630-00007  
 

1,300.0052.000

225.00

52.000

DAY 

25.00000

0215 *Traffic Control Management 52.000

18.000

630-00012  
 

61,810.0070.000

15,894.00

80.000

DAY 

883.00000

0220 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

115.00000

0225 *Barricade (Type 3 M-A) (Temporary) 3.000

2.400

630-80335  
 

621.005.400

276.00

6.000

EACH

115.00000

0230 *Construction Traffic Sign (Panel Size A) 38.500

30.800

630-80341  
 

831.6069.300

369.60

77.000

EACH

12.00000

0235 *Construction Traffic Sign (Panel Size B) 18.500

14.800

630-80342  
 

19,980.0033.300

8,880.00

39.000

EACH

600.00000

0240 *Construction Traffic Sign (Panel Size C) 14.000

11.200

630-80343  
 

15,120.0025.200

6,720.00

28.000

EACH

600.00000
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PCN: 22704-BID    ESTIMATE RUN 06/18/2020

PROJECT: FSA076A-010                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

10,350.001.800

4,600.00

2.000

EACH

5,750.00000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.800

630-80358  
 

1,035.001.800

460.00

2.000

EACH

575.00000

0255 *Drum Channelizing Device (With Light) (Flashing) 36.000

28.800

630-80363  
 

7,452.0064.800

3,312.00

72.000

EACH

115.00000

0260 *Traffic Cone 20.000

16.000

630-80380  
 

72.0036.000

32.00

40.000

EACH

2.00000

0265 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.800

630-85040  
 

98,739.001.800

43,884.00

2.000

EACH

54,855.00000

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0275 F/A Furnish & Install Electrical Service 93,200.240

0.000

700-70082  
 

93,200.2493,200.240

0.00

93,200.240

F A 

1.00000

0280 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,584,017.31198,171.321,703,229.71CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Sanitary Facility 1.000

0.000

620-00020  
 

921.001.000

0.00

1.000

EACH

921.00000

CAT 921.000.00921.00CURRENT AMT0400 $ $ $

$ 1,584,938.31198,171.32$1,704,150.71$CURRENT AMTPROJECT TOTAL


